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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 10:28PM

Contract No.:  04-0120F4

Diary #: 299 Const Calendar Day: 911 Date:
Inspector Name: Bradd, David Title:

Inspection Type: Intermittent
Shift Hours:  07:00am  05:30 pm Break:
Federal ID:

Location:

Reviewer:  Schmitt, Alex

Approved Date:

07-Mar-2012  Wednesday
Transportation Engineer

Over Time: 02:00

Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 12 PM

Precipitation

Working Day If no, explain:

4PM

Condition

Diary:
Work description.

Dispute

[]

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-071.067

Install & Adjust PWS 71-75

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-076.067

Install & Adjust PWS 76-80

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-081.067

Install & Adjust PWS 81-85

Labor
Trade Class Name
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Diary:
General Comments 067

Note: see Laraine Woo's diary for labor.

Jimmy Benninghove crew:
Mike Portillo

Mike Draper

Tony Miranda

Ryan Evanchik

Matt Holt crew:
Jonathan Biskner
Andy Zhen
Eduardo Jiminez

RT Hrs OT Hrs DT Hrs Total Remarks

0.00 0.00 0.00 0.00

C-PWS-081.067

Dispute

[]

Dispute

[]
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 299  Date: 07-Mar-2012 Wednesday

Dario Loza
Carlos Alvarado
Lonny Candelaria
Pablo Ramirez

Jerry Kubala crew:
Joe Stone

Rigo Garcia

Ryan Nash
Jonathan Canites

06:30 Ar office. Documentation. TRS.

07:00 Ar field.
Fd contractor preparing for the work day.

07:10 Fd Strand #81 ready to be floated on the north side span.
Weather: windy

07:12 Fd Strand #81ready to be floated at the north deviation saddle.
Fd Strand #81 ready to be floated at the jacking saddle.

07:15 Fd Strand #81 ready to be floated at the south deviation saddle.

07:16 Fd Strand #81 ready to be floated at south side span.

07:40 Fd Strand #81 floated at the jacking saddle.

07:41 Holt crew begins forming Strand #81 at the jacking saddle.

07:45 Fd Kubala continuing to install Strand #80 at the south deviation saddle.

07:52 Float Strand #81 at the south deviation saddle.

07:54 Float Strand #81 at the north side span.

07:55 Float Strand #81 at the south side span.

07:56 Float Strand #81 at the north deviation saddle.

07:59 Begin hauling Strand #82 at the east anchorage (radio report)

08:00 The Kubala crew attaches restraints to Strand #81 at the south deviation saddle.

08:01 The Kubala crew works to remove the twist from Strand #81 at the south deviation saddle.

08:08 Fd restraints in place, fully tensioned on Strand #81, at the north deviation saddle.

08:11 The Benninghove crew begins forming Strand #81 at the north deviation saddle.

08:12 Fd the Holt crew continuing to form Strand #81 at the jacking saddle; restraints in place, fully

tensioned.

08:16 The Kubala crew begins forming Strand #81at the south deviation saddle.

08:35 Strand #82 arrives at the north transfer arm, Aaron Kent babysitting the leading end. Eduardo
Jiminez and Pablo Ramirez make the transfer from the primary hauling system to the secondary
hauling system.

08:40 Move the transfer arm over the Strand #82 hex clamp, and install the cover over the end of the
transfer arm.

08:41 Detach Strand #82 from the primary hauling frame, and lower the transfer arm to the level of the

secondary trolley.

08:46 Attach Strand #82 to the secondary hauling system trolley.

08:47 Install the idler pulley.

08:48 Retract the transfer arm from Strand #82.

08:49 Begin hauling Strand #82 around W?2.

The Benninghove crew begins installing Strand #81 at the north deviation saddle.

08:53 Fd the Holt crew installing Strand #81 at the jacking saddle.

08:56 Fd the Kubala crew continuing to install Strand #81 at the south deviation saddle. Installation 90%
complete.

Note: Strand #82=Spare #2

09:01 Strand #82 arrives at south transfer arm.

09:02 Move the south transfer arm over the hex clamp on Strand #82.

09:03 Begin installing Strand #82 at the south deviation saddle.

09:04 Detach Strand #82 from secondary trolley.

09:09 Primary hauling frame arrives at south transfer arm.

Tzl
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 299  Date: 07-Mar-2012 Wednesday

09:10 Attach Strand #82 to the primary haul frame

09:11 Retract south transfer arm from the hex clamp on Strand #82.

09:15 Remove hex clamp.

09:26 Lv for office. Left Abbas Iranmanesh in charge. Worked on documentation.

12:00 Return to the field. Safety meeting: workplace violence.

12:45 After safety meeting, return to west loop.
Fd the Holt crew removing the sag out of Strand #82 in the area between the north deviation saddle
and the south deviation saddle.
Fd Strand #83 being hauled.

13:07 Fd the Kubala crew removing the PWS clamp from Strand #82 at the south floating arm.
Fd Strand #82 completely installed at the south deviation saddle.

13:20 Strand #83 centered at the jacking saddle. The Holt crew removes the square clamps on Strand
#83 in the area between the north deviation saddle and the south deviation saddle.

13:28 Survey of strand bundle in progress in the area of the jacking saddle.

13:30 The Kubala crew installs a PWS clamp on Strand #83 at the south floating arm.

13:36 Fd PWS clamp installed at north floating arm.

13:39 Fd the north deviation saddle ready to float Strand #83, chain falls in place, restraining posts in
the down position.

13:47 Fd the south deviation saddle ready to float Strand #83, chain falls in place, restraining posts in
the down position.

13:52 Float Strand #83 in the area of the jacking saddle.

13:57 Float Strand #83 all around W2 and the side spans.

14:30 Left the field for the office.
Documentation.
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